

| Task Name | Start | End | Duration (days) | Task Force |
|---|------------------|-------------------|-----------------|--|
| Define Who Are We | 1/18/2023 | 11/17/2023 | 303 | |
| Complete Planned Strategy - Working Overview | 1/18/2023 | 2/27/2023 | 40 | New Season Committee |
| Discussion with Dayton Marianist Family Council on alignment and collaboration | 3/1/2023 | 4/15/2023 | 45 | NSC |
| Define Mission statement, Vision, Core values | 7/1/2023 | 8/30/2023 | 60 | Branding |
| Define New community name | 8/30/2023 | 9/24/2023 | 25 | Branding |
| Develop New community branding (logo, brand guidelines, poem, etc.) | 9/24/2023 | 10/8/2023 | 14 | Branding |
| Create MLC Charter | 10/8/2023 | 11/17/2023 | 40 | Branding |
| | | | 0 | |
| Build Our Marianist Lay Community | 2/27/2023 | 10/10/2023 | 225 | |
| Define Organization | 3/30/2023 | 5/14/2023 | 45 | |
| Define Leadership team structure (Term limits? Election? Decision-Making?) | 9/10/2023 | 12/31/2023 | 112 | Leadership & Org |
| Determine Small church communities or support structure for small lay Marianist communities to develop and sustain | 9/10/2023 | 10/25/2023 | 45 | Leadership & Org/Education & Formation |
| Determine Administration needs | 9/10/2023 | 12/31/2023 | 112 | |
| Assess Paid staff/leadership positions needs (Identification, supervisory, etc.) | 9/24/2023 | 10/1/2023 | 7 | Leadership & Org |
| Assess Pastoral associate-type duties needs (Mail, records, scheduling, etc.) | 9/24/2023 | 10/1/2023 | 7 | Leadership & Org |
| Begin identifying leaders for paid staff, leadership roles | 10/15/2023 | 11/14/2023 | 30 | Leadership & Org |
| How do we build Community Life | 2/27/2023 | 6/8/2023 | 101 | |
| Define meeting and physical space needs | 2/27/2023 | 7/10/2023 | 133 | Facilities |
| Determine Location | 7/10/2023 | 8/24/2023 | 45 | Facilities |
| Determine Gathering timing | 6/1/2023 | 8/28/2023 | 88 | New Gatherings |
| Transitional concerns - support for those grieving, frustrated, scared, etc. | 6/1/2023 | 7/31/2023 | 60 | NSC/all |
| Determine ministries for new MLC - healing, welcoming, etc. | 9/10/2023 | 11/9/2023 | 60 | Leadership & Org |
| Create Communication Plan with Current Community, Marianist family, Dayton community, etc | 3/15/2023 | 12/31/2023 | 291 | |
| Identify audiences and immediate needs for communication | 1/1/2023 | 12/31/2023 | 364 | NSC |
| Create Messaging Plan (Newsletter, Bulletin, Media outreach, Social media, FAQ) | 1/1/2023 | 12/31/2023 | 364 | NSC |
| Determine Continuous community health check-in (Surveys and focus group-type work) | 1/1/2023 | 12/31/2023 | 364 | NSC |
| Regular communication updates (weekly bulletin, SPIRIT articles, emails, handouts, community meetings, etc.) | 1/1/2023 | 12/31/2023 | 364 | NSC |
| Create Faith Partnerships | 5/15/2023 | 12/14/2023 | 213 | |
| Discern and consider parish partnerships (Sacraments, Religious ed) | 8/1/2023 | 9/30/2023 | 60 | Intercommunity Partnerships |
| Discern and consider faith-based entity collaboration (Laudato Si Action Platform, Catholic Climate Covenant, CSSMV, Catholic Charities, CRS, etc.) | 9/30/2023 | 12/14/2023 | 75 | Intercommunity Partnerships |
| Define Outreach Efforts | 5/22/2023 | 10/10/2023 | 141 | |
| Define Social justice Scope | 5/22/2023 | 6/21/2023 | 30 | Social Justice |
| Identify specific populations to invite | 6/21/2023 | 6/28/2023 | 7 | Social Justice/all |
| Invite/join specific populations not already reached | 6/28/2023 | 9/26/2023 | 90 | Social Justice/Inter. Partnerships |
| Determine outreach needs and constraints | 9/26/2023 | 10/10/2023 | 14 | Social Justice/Inter. Partnerships |
| Define Spiritual Life/Formation | 6/30/2023 | 12/31/2023 | 184 | |
| Discern and consider faith-based partnerships | 8/1/2023 | 12/31/2023 | 152 | Intercommunity Partnerships |
| Determine Marianist formation and education (for core leadership team and entire community) | 5/1/2023 | 12/31/2023 | 244 | Education & Formation |
| Define weekly gatherings plan | 6/1/2023 | 8/31/2023 | 91 | New Gatherings |
| Define monthly liturgy plan (Including coordination with Family Council) | 8/31/2023 | 9/21/2023 | 21 | New Gatherings |
| Define Stakeholders | 3/1/2023 | 12/31/2023 | 305 | |
| Discussion with Dayton Marianist Family Council on alignment and collaboration | 1/1/2023 | 12/31/2023 | 364 | NSC |
| Align with MLC-NA and other stakeholders | 1/1/2023 | 12/31/2023 | 364 | NSC |
| Foster Marianist family connections/relationship building | 1/1/2023 | 12/31/2023 | 364 | All |
| Determine Financial Plan | 3/1/2023 | 10/31/2023 | 244 | |
| Determine Financial procedures (Funding/donations, Non-profit corporation) | 3/1/2023 | 10/31/2023 | 244 | NSC/Leadership & Org |

| |
|-------------|
| Not Started |
| In Work |
| Completed |